TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Emergency Reserve fund Construction of RCC Drain (Dasarahalli village) in ward no 12. S.S.Division.	
2	Estimate Cost	10.00 Lakhs.	
3	Work Code	012-12-000090.	
4	Job Code	P. 1771.	
5	A S No.		
6	T.S No	EE/DD/TS/113/2015-16	
7	Work Order/Agreement No	EE/DD/WO/114/2015-16	
8	Tender Premium		
9	Stipulated Time for completion of Work	90, days	
10	Targeted Monthly progress		
11	Progrees Achived Till date	Achived. till date.	
12	Reasons for Delay	ಮಳೆಯಿಂದಾಗಿ ಕೆಲಸ ನಿಲ್ಲಿಸಲಾಗಿತ್ತು	
13	Time Extension Requested		
14	Assistant Executive Engineer's Recommendation	Recomended.	
15	Executive Engineer's Recommendation	Recomended.	
16	Superintending Executive Engineer's Recommendation	—	
17	Chief Engineers Recommendation	Recomended	
18	Time Extension Granted	yes	
19	Conditions imposed if any		

Asst. Engineer,
Ward no.

Asst. Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division

EXECUTIVE ENGINEER - 2
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Division, Bangalore-57.